



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time Involved	Team Member Responsible	Comments
10/13/17	Collect information on cloud computing	about a week	Justin Atnes	Eventually ended up getting it done past the time frame.
10/20/17	Find pictures for the website and credit them	a few days	Justin Atnes	
10/25/17	Find a good website designer to use	Less than a day	Quinn Chapman	
11/5/17	Put all the information into a website.	A few months	Whole group	Due to technical difficulties, only Quinn Chapman ended up doing this.
1/18/18	Put images onto website	A week	Whole group	Due to technical difficulties, only Quinn Chapman ended up doing this.
3/13/18	Launched website	Three days	Quinn Chapman	

Advisor Signature Matthew Fallon